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Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 060 Date: 21-Dec-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 06:00 pm Break: Over Time:

Const Calendar Day: 834

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear & Sunny

Temperature 7 AM 12 PM 4PMBelow 40 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Workers names:
David Lucero (IW)
Chris Howard (IW)
Joshua Jacks (IW)
James Sturgeon (Foreman)

The leading socket end was attached to the primary North hauling frame and the first strand began hauling
about 9am this morning.

OBSERVATIONS:
- There were noticeable twists in the strand as it began to unspool. The Contractor un-winded the strand

from some of its twist before attaching the leading ends of the socket to the primary North hauling frame.
- Some wires on the circumferential mark were mis-aligned.
- After 2:30pm when the 1st torpedo & hex clamp was installed, the iron workers began wrapping banding

tape every three (3) intervals (1.5*3 equal distance) around initial tape wrapped on the PWS.
- The 2nd torpedo clamp was began to be installed about 2:45pm and completed about 3pm: Twist in

strand when clamp was being installed. Iron workers adjusted the wires to unwind the twist, then installed
torpedo clamp & hex clamp with temporary bolts, snug tight.

- At about 3:20pm, hauling temporarily stopped due to issue @ W2. Not sure what the issue was.
- At about 3:35pm, the square clamps that received tapping appeared to begin coming off. ABF decided

to tape all of the square clamps instead of tapping at every three (3) intervals as outlined above.
- Hauling resumed about 3:55pm and the third torpedo clamp was installed about 4pm and completed.
- Potential damage to a wire was painted and marked to identify the location before hauling presumed.
- Hauling of strand # 1 completed about 5:15pm and the leading end of the socket with south primary

hauling frame was left just east of the south tower saddle on the main cable span.

Hours worked: 12 hours with 4 hours OT.
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Leading end of PWS Socket attached to North primary hauling frame Some of the equipment used on PWS

Misaligned circumferential mark Closeup picture of the leading end of PWS Socket attached to North
primary hauling frame
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